Virginia Wireless E-911 Service Board
Monthly Status Report
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Request Proj./Actual | Phasel Request Proj./Actual Phase Il Deployment
PSAP Date Phase | [ Phasel* | Solution | Date Phase Il Phase Il * Solution Status
York county 6/14/1999 8/7/2000 CAS Waiver Request pending | Hand set solution [Phase | Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 Waiver Request pending | Hand set solution [Phase | Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 Waiver Request pending | Hand set solution [Phase | Deployed
Hampton 6/30/1999 3/13/2001 CAS Waiver Request pending | Hand set solution [Phase | Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 Waiver Request pending | Hand set solution [Phase | Deployed
Virginia Beach 6/14/1999 6/29/2001 CAS 3/13/2001 Waiver Request pending | Hand set solution [in progress
Norfolk 6/28/1999 6/29/2001 CAS 4/1/2001 Waiver Request pending | Hand set solution [in progress
Prince William 4/14/1999 6/29/2001 CAS Waiver Request pending | Hand set solution [in progress
Chesapeake 6/22/1999 6/29/2001 CAS 3/28/2001 Waiver Request pending | Hand set solution [in progress
St James City 12/28/2000 7/20/2001 CAS 4/4/2001 Waiver Request pending | Hand set solution [in progress
Richmond 6/29/1999 7/20/2001 CAS Waiver Request pending | Hand set solution [in progress
Hanover 2/7/2001 7/20/2001 CAS Waiver Request pending | Hand set solution [in progress
Henrico 6/15/2000 7/20/2001 CAS Waiver Request pending | Hand set solution [in progress
Chesterfield 2/8/2001 7/20/2001 CAS 2/8/2001 Waiver Request pending | Hand set solution [in progress
City of Williamsburg 2/6/2001 7/29/2001 CAS Waiver Request pending | Hand set solution |in progress




